Approved For Release 2001/,

kR

M5 7CIA-RDP33-02415A000100300001-5
#' I =

1_@%‘3!: i oY

25X1A2g

Copy 3.

16 July 1963

| NRO DECLASSIFICATION/RELEASE INSTRUCTIONS ON FILE

MEMORANDUM FOR THE RECORD

SUBJECT: U-2 Electronics Package

1. Om 7 July 1963, a follow-up meeting was held to discuss the
. 25X1A9a U-2 electronics ‘package’’. FPresent at the meeting were NG
| 25X1A9a B CiL and representatives of EAD, Cemma, Operations, Materiel,
and the undersigned. During the discussion, three contractor proposals
on the ''package’’ were reviewed to insure the representatives of the
various sffices that their inputs which were surfaced at a previous meeting,
had been incorporated into the proposals. It was found that some of
thesge inputs had not been considered in the proposals. A major item

omitted from two of the propesals was the provision for incorporating
osxioos N Th- addendums to these

proposals are due in about 30 days. It was agreed at this point that
each of the two sets of proposals, passive and active, would be judged
separately, and if necessary, the system study contract could be let to
two different contractors.

Z. The meeting adjourned with the agreement that EAD will pre-
pare a 3ystem Data Log including specifications for both the passive and
active portions of the systerm, and an additional meeting will be held as
soon as participating offices have digested the current (passive system)
and subsequent (active systemn) proposals to select the contractor or
contractors for the passive and active systems.

3. An interesting aspect of these proposals was the use of a
center line, detachable pod te house the integrated package. CD/D/FA
agreed that this was most acceptable to them in that it would eliminate
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toany maintenance access problems. OD/D/FA acknowledged that
if the electronics equipment ¢ould not be housed entively within the
aircraft, the center line pod appeared to be the next most suitable
solution. It was agreed that before a final determination was made on
this aspect, LAC would have to make an aerodynamic fensibility study.

SIGNED

|
Frograms Staff
{3pecial Activities)

idst:
Cyl - PS/C8A
2 - AD/OBA
3 - DAD/CSA
4 - EAD/OSA
5 « COMMO/OBA
6 - ODID/FAJOBA
7 - PS/O8A chrono
8 «- EBJOBA
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